
Field Note Record
Contract No. Station Mile/Line: C/S
9385 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 9/16/2019 12/16/2020

Calculated by                      Date Checked by                          Date Inspector                          Date
Rob Florence

12/4/2020

Mark Lee

12/16/2020

n/a

                                 Bid Item 040
CEMENT CONC. COMPLIANCE ADJUSTMENT

       PCCP Lot 1 Sub lots 1-15       CPF 1.01                      Bonus     $10,046.40
       PCCP Lot 2 Sub lots 16-30     CPF 1.05                      Bonus     $50,232.00
       PCCP Lot 3 Sub lots 31-34     CPF 1.01                      Bonus       $2,679.04 

                                                                                        Total      $62,957.44 

      A field note record for a compliance adjustment was recorded on  04/09/2020
      for a total of $40,774.40 as a partial compliance adjustment payment on Est. 14.

      A cost adjustment is as follows.

       BI 40 Cement concrete Compliance Adjustment                                       $62,957.44
      Previous Payment of Cement Concrete Compliance Adjustment                 $40,774.40  
                                                                                                                   $22,183.04

       Ok to pay $22,183.04 for final Cement Concrete Compliance Adjustment BI 40. (rf)
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0040 CEMENT CONC. 
COMPLIANCE 
ADJUSTMENT 

1 12/4/2020 CAL
C

22,183.04 945 MEL 12/16/20 EK 12/16/20 24
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Lot 1 209.3 average 
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7.02 KB



Test Property Description Price adjustment 
factor

Standard 
deviation

Pay Factor

Air Content 4 1.144 0.96

Cylinder Strength 6 543.7 1.05

Test Property

Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK 
REHAB & PAINTING

Project Engineer : Wood, Jerry

Original Material Id :  PCCP  PCC Pavement - 5-05.3(4)A - 2018

 Unit Cost: 320.00 Orgcode: 454302

Total Cubic Yards : 3139.50

Comment : 

Bid Item:38

CPF : 1.01

Bonus : 10046.40

Lab Category : Acceptance

Lot No : 1

SAM Date Printed 12/15/2020

12/15/2020Date : 
 

Test Results Report



Air 
Conte

nt

Cyl. 
Streng

th
Upper Acceptance 7

Lower Acceptance 3 4000

Std  Deviation 1.14 544

Average 3.99 6363

Sub       Date             Date              Size
Lot         Tested         Entered

Air 
Conte
nt

Cyl. 
Streng
th

001 10/14/2019 12/14/2020 209.30 3.1 6770

002 10/15/2019 12/14/2020 209.30 2.8 6930

003 10/15/2019 12/14/2020 209.30 2.8 6330

004 10/15/2019 12/14/2020 209.30 3 6460

005 10/15/2019 12/14/2020 209.30 3 6580

006 10/15/2019 12/14/2020 209.30 2.7 7040

007 10/22/2019 12/14/2020 209.30 4 6600

008 10/22/2019 12/14/2020 209.30 5.3 6540

009 10/23/2019 12/14/2020 209.30 4.6 7050

010 10/23/2019 12/14/2020 209.30 5.9 5820

011 10/23/2019 12/14/2020 209.30 4.9 5990

012 10/23/2019 12/14/2020 209.30 5 6140

013 10/24/2019 12/14/2020 209.30 2.8 6500

014 10/25/2019 12/14/2020 209.30 5.1 5370

015 10/25/2019 12/14/2020 209.30 4.9 5320

Material Id: PCCP

Test Data for PCCP

SAM Date Printed 12/15/2020

12/15/2020Date : 
 

Test Results Report



Test Property Description Price adjustment 
factor

Standard 
deviation

Pay Factor

Air Content 4 0.696 1.05

Cylinder Strength 6 653.8 1.05

Test Property

Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK 
REHAB & PAINTING

Project Engineer : Wood, Jerry

Original Material Id :  PCCP  PCC Pavement - 5-05.3(4)A - 2018

 Unit Cost: 320.00 Orgcode: 454302

Total Cubic Yards : 3139.50

Comment : 

Bid Item:38

CPF : 1.05

Bonus : 50232.00

Lab Category : Acceptance

Lot No : 2

SAM Date Printed 12/15/2020

12/15/2020Date : 
 

Test Results Report



Air 
Conte

nt

Cyl. 
Streng

th
Upper Acceptance 7

Lower Acceptance 3 4000

Std  Deviation 0.7 654

Average 4.58 5362

Sub       Date             Date              Size
Lot         Tested         Entered

Air 
Conte
nt

Cyl. 
Streng
th

016 10/30/2019 12/15/2020 209.30 5.2 5970

017 10/30/2019 12/15/2020 209.30 5 6250

018 10/31/2019 12/15/2020 209.30 3.6 5240

019 11/04/2019 12/15/2020 209.30 4.3 5620

020 11/04/2019 12/15/2020 209.30 5.2 5850

021 11/06/2019 12/15/2020 209.30 4 5770

022 11/06/2019 12/15/2020 209.30 5.6 5330

023 11/07/2019 12/15/2020 209.30 5.4 5130

024 11/08/2019 12/15/2020 209.30 4.7 6230

025 11/08/2019 12/15/2020 209.30 4 5430

026 08/19/2020 12/15/2020 209.30 3.5 5720

027 08/19/2020 12/15/2020 209.30 3.6 4640

028 08/20/2020 12/15/2020 209.30 4.8 4070

029 08/20/2020 12/15/2020 209.30 5 4500

030 08/21/2020 12/15/2020 209.30 4.8 4680

Material Id: PCCP

Test Data for PCCP

SAM Date Printed 12/15/2020

12/15/2020Date : 
 

Test Results Report



Test Property Description Price adjustment 
factor

Standard 
deviation

Pay Factor

Air Content 4 0.37 1.01

Cylinder Strength 6 275.5 1.01

Test Property

Contract Number : 009385, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK 
REHAB & PAINTING

Project Engineer : Wood, Jerry

Original Material Id :  PCCP  PCC Pavement - 5-05.3(4)A - 2018

 Unit Cost: 320.00 Orgcode: 454302

Total Cubic Yards : 837.20

Comment : 

Bid Item:38

CPF : 1.01

Bonus : 2679.04

Lab Category : Acceptance

Lot No : 3

Air 
Conte

nt

Cyl. 
Streng

th
Upper Acceptance 7

Lower Acceptance 3 4000

Std  Deviation 0.37 275

Average 4.45 4648

Sub       Date             Date              Size
Lot         Tested         Entered

Air 
Conte
nt

Cyl. 
Streng
th

031 08/24/2020 12/15/2020 209.30 4.9 5060

032 08/25/2020 12/15/2020 209.30 4 4490

033 08/25/2020 12/15/2020 209.30 4.5 4510

034 08/25/2020 12/15/2020 209.30 4.4 4530

Material Id: PCCP

Test Data for PCCP

SAM Date Printed 12/15/2020

12/15/2020Date : 
 

Test Results Report


